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Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS05) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC:

CE# 4 a Testing of Suspected Asbestos Containing Materials (ACM). Extend period of performance by 30 days.

Additionally, the Contracting Officer's Representative has been re-delegated from lan Mattonen to John Stewart. a
COR Delegation Memo is attached.

Original contract amount [$1,464,000.00

Modification AAOL [{§]

Modification PS02 [N

Modification PS03

Modification PS04 (SN
Modification PS05 [N

Revised contract amount $1,638,630.20

The period of performance is extended from November 15, 2017 to November 30, 2017. All other terms and
conditions remain unchanged. Should you have any questions regarding this contract, please contact the Contract
Specialist (michele.appello@gsa.gov), or the new COR (john.stewart@gsa.gov).

GS-11-P-16-YT-C-7173/PS05



SF30 List of Accounting Strings

Amount
Obligated

Accounting String

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

GS-11-P-16-YT-C-7173/PS05
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ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

0001

0002

0003

DB Hot Water Loop

Design/Build Replacement of
Underground Hot Water Loop.

Period of Performance: 120 DAYS
FROM NTP
EN-GS-11-P-16-YT-C-7173.2016.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

obigate NS

PoP: 09/08/2016 - 10/15/2017

MOD PS02

EMERGENCY UNDERGROUND HOT WA
PIPE REPAIRS. Provide all

materials, equipment, tools,

labor and equipment to excavate

and repair medium temperature

hot water supply and return line.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.K01
.RDC03608.DC1432NA.083.........

Obligated: [{NISSIN

PoP: 09/08/2016 - 10/15/2017

MOD PS03

Per the scope of work, provide
testing and sampling of
suspected asbestos containing
materials (ACM) and extend the
POP 229 calendar days to

UNIT

ISSUE

UNIT
PRICE

| | ]

AMOUNT

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS05
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10/15/2017.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL11.V04
.RDC03690.DC1432NA.084.........

Obligated: [{NISSIN

PoP: 09/08/2016 - 10/15/2017

Per the scope of work, conduct
abatement of Asbestos Containing
Materials (ACM) and extend POP

30 days
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL26.V04
.RDC03690.DC1432NA.084.........

O[JILEIER] ) (1) |

PoP: 09/08/2016 - 11/15/2017

0005 MOD PS05

Per the scope of work, provide

all labor, materials, equipment

and supervision for additional
cutting and breaking for trench
concrete demolition and extend
the POP 15 days to 11/30/2017.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Obligated: [{NISSIN

PoP: 09/08/2016 - 11/30/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS05



NAC Hot Water Loop Replacement PS05

SCOPE OF WORK

Project: NAC Hot Water Loop Replacement
Contract: GS-11-P-16-YT-C-7173

PRN: EQWPMA-16-5127

Mod No: PS05

Background

During excavation operation(s) crossing the road at building 7, it was discovered that the sub-
base under the asphalt pavement was hardened concrete

Scope

Furnish all labor, materials, equipment, special handling, supervision, and administrative
services to extract, remove from premises, and properly recycle in accordance with contract
documents. The extent of the condition is approximately 2' wide x 125' long x 8-12" thick.

Hours of Work:
Regular work hours is generally 6:00 AM to 5:00 PM, Monday — Friday and weekends.

Security Access:

Access to the NAC campus and buildings is permitted only to cleared individuals. All contractor
personnel must be US citizens or US persons as defined by ITAR and shall be cleared with the
DHS Office of Security, Physical Security Division, and Visitor Management Office. All persons
working on this project are subject to a routine background check and must be approved by
DHS before they enter the campus for work. Contact GSA to obtain the “Personnel Access
Request” form to be completed and submitted a minimum of 72 hours in advance of arrival to
the campus for the first time. The Government will not be responsible in any way for delays
caused by security clearance procedures. Contractor project managers shall submit this
completed form to the GSA project manager for processing. DHS will provide escorts when
required. Additional security submittals may be required for individuals working in classified
areas of the campus.

Site Cleanup:
The Contractor will provide barriers and signage during construction. The site is to be cleaned
up daily. Dirt and mud that is outside the construction site must be cleanup immediately. The

June 23,2017Page 1



NAC Hot Water Loop Replacement PS05

site and surrounding landscaping must be restored to preconstruction condition or better. The
contractor will obtain advance approval for any materials or equipment stored at the site.

Period of Performance:

Period of Performance is 15 Calendar days following Notice to Proceed. (Note: add 15 days to
the current completion date.)

(End of Scope)

June 23, 2017Page 2



NAC Hot Water Loop PS05

SCOPE .
During excavation operation(s) crossing the road at building 7,
it was discovered that the sub-base under the asphalt
pavement was hardened concrete. This unforeseen site
condition requires additional cutting & breaking, additional
equipment, demolition effort, special handling/recycling, and
proper disposal of the spoils. The extent of the condition is ]
_— approximently 2' wide x 125' long x 8-12" thick. —

ESTIMATE

FINDING OF FACTS
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Proposed Change Order 4
DCM " )

Date: 6/26/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW

Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: Stephen Haag, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:

Subject:
In response to RFP PS05 for underground concrete at NAC7 Parking Spaces.

1. Add for all work requested.
(Change Order Amount)
Previous Approved Change Order Amount

(Base Contract)

(New Contract Total) $ 1,638,630.20

Contractor's Request for Change Order - Proposed Scope of Work

During excavation operation(s) crossing the road at building 7, It was discovered that the sub-base under the
asphalt pavement was hardened concrete. This unforeseen site condition requires additional cutting and
breaking, additional equipment, demolition effort, special handling/recycling, and proper disposal of the spoils.
The extent of the condition is approximately 2’ wide x 125’ long x 8” - 12" thick.

DCM ARCHITECTURE & ENGINEERING, LLC






